
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/01/2001

ESTIMATE SUMMARY 09:55:37

CONTID: C11543         ESTIMATE NO: 0011 PROG 1999

PCN: 11543-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

8TH AVENUE/BURLINGTON PERCENT TIME:

PROJECT NO: STA 3851-012                  

8TH AVENUE/BURLINGTON

NAME OF ROAD: SH 385

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 06/21/2001 DATE TIME STARTED 07/14/2000

P.O. BOX 336638 DATE LET 06/15/2000 DATE WORK BEGAN 07/14/2000

 DATE AWARDED 06/28/2000 DATE TIME STOPPED 06/21/2001

 DATE CONTRACT EXECUTED 07/17/2000 DATE ACCEPTED 06/21/2001

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 07/14/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,334,546.70 PARTICIPATING $ $ 37,807.00

AWARD PROJECT AMT: 2,739,142.00 NON-PARTICIPATING 85,901.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.27

WORK DAYS

WORK DAYS

95.50%

150,040.00

123,708.76

123,708.76

123,708.76

$

$

$

$

270,995.02

2,913,511.68

3,184,506.70

0.00

3,184,506.70

-41,087.13

0.00

3,143,419.57

0.00

AMOUNT DUE 3,143,419.57 123,708.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 123,708.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

107.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 9.000

0.000

202-00001  
 

9.000

EACH

400.00000 3,600.009.000

0.00

0010 REMOVAL OF TREE 13.000

0.000

202-00010  
 

13.000

EACH

450.00000 5,850.0013.000

0.00

0015 REMOVAL OF PIPE 185.000

0.000

202-00035  
 

185.000

LF  

20.00000 3,700.00185.000

0.00

0020 *REMOVAL OF MEDIAN COVER 15.000

0.000

202-00195  
 

15.000

SY  

7.50000 112.5015.000

0.00

0025 *REMOVAL OF SIDEWALK 1,243.000

4.000

202-00200  
 

1,247.000

SY  

6.00000 7,482.001,247.000

24.00

0030 *REMOVAL OF CURB AND GUTTER 5,719.000

0.000

202-00203  
 

5,719.000

LF  

4.50000 25,735.505,719.000

0.00

0035 *REMOVAL OF CONCRETE PAVEMENT 797.000

0.000

202-00210  
 

797.000

SY  

22.00000 17,534.00797.000

0.00

0039 REM ASPHALT MAT MCR #1, LINE #2 866.000

0.000

202-00220  
 

866.000

SY  

4.50000 3,897.00866.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 54,309.000

0.000

202-00240  
 

54,309.000

SY  

1.70000 92,325.3054,309.000

0.00

0045 *REMOVAL OF PAVEMENT MARKING 361.000

0.000

202-00250  
 

361.000

SF  

2.00000 722.00361.000

0.00

0050 *REMOVAL OF LIGHT STANDARD 12.000

0.000

202-00700  
 

12.000

EACH

120.00000 1,440.0012.000

0.00



CONTID: C11543         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF LUMINAIRE 4.000

0.000

202-00750  
 

4.000

EACH

25.00000 100.004.000

0.00

0060 *REMOVAL OF GROUND SIGN 29.000

2.000

202-00810  
 

31.000

EACH

50.00000 1,550.0031.000

100.00

0065 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,628.000

183.000

203-00010  
 

2,811.000

CY  

6.50000 18,271.502,811.000

1,189.50

0070 *MUCK EXCAVATION 972.000

0.000

203-00100  
 

972.000

CY  

12.00000 11,664.00972.000

0.00

0075 *BLADING 4.500

47.500

203-01500  
 

52.000

HOUR

85.00000 4,420.0052.000

4,037.50

0080 *POTHOLING 44.000

0.000

203-01597  
 

44.000

HOUR

100.00000 4,400.0044.000

0.00

0085 STRUCTURE EXCAVATION 122.000

0.000

206-00000  
 

122.000

CY  

20.00000 2,440.00122.000

0.00

0090 RESET MAILBOX STRUCTURE 30.000

5.000

210-00010  
 

35.000

EACH

180.00000 6,300.0035.000

900.00

0091 RES WATER METER MCR #1, LINE #1 9.000

0.000

210-00035  
 

9.000

EACH

720.00000 6,480.009.000

0.00

0095 *RESET GROUND SIGN 9.000

18.000

210-00810  
 

27.000

EACH

150.00000 4,050.0027.000

2,700.00

0100 *RESET SIGN PANEL 4.000

1.000

210-00815  
 

5.000

EACH

90.00000 450.005.000

90.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *RESET FLASHING BEACON 1.000

0.000

210-00825  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0107 RES TRAF SIG POLE MCR #1, LINE #15 2.000

0.000

210-00840  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0110 RESET FENCE 88.000

38.000

210-01000  
 

126.000

LF  

7.00000 882.00126.000

266.00

0114 ADJ MANHOLE MCR #1, LINE #10 9.000

0.000

210-04010  
 

9.000

EACH

390.00000 3,510.009.000

0.00

0115 MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

2,400.00000 4,800.002.000

0.00

0120 DECIDUOUS TREE (2 INCH CALIPER) 0.000

0.000

214-00220  
 

0.000

EACH

200.00000 0.000.000

0.00

0125 EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00504  
 

0.000

EACH

600.00000 0.000.000

0.00

0130 EVERGREEN SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00650  
 

0.000

EACH

50.00000 0.000.000

0.00

0135 *RECONDITIONING 16,578.000

0.000

306-01000  
 

16,578.000

SY  

3.00000 49,734.0016,578.000

0.00

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 390.220

47.150

403-00720  
 

437.370

TON 

90.00000 39,363.30437.370

4,243.50

0145 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
64-28) 

11,661.330

0.000

403-32342  
 

11,661.330

TON 

51.00000 594,727.8311,661.330

0.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 CONCRETE PAVEMENT (6 INCH) 723.000

6.000

412-00600  
 

729.000

SY  

46.00000 33,534.00729.000

276.00

0150 MATERIAL ALLOWANCE 0.000

0.000NCU 

1.00000 0.000.000

0.00

0155 CONCRETE PAVEMENT (8 INCH) (SPECIAL) 6,018.000

0.000

412-00801  
 

6,018.000

SY  

49.00000 294,882.006,018.000

0.00

0160 RIPRAP 0.000

28.000

506-00000  
 

28.000

CY  

50.00000 1,400.0028.000

1,400.00

0165 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 150.000

0.000

603-02360  
 

150.000

LF  

180.00000 27,000.00150.000

0.00

0170 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05136  
 

2.000

EACH

850.00000 1,700.002.000

0.00

0175 18 INCH CORRUGATED STEEL PIPE 340.000

0.000

603-10180  
 

340.000

LF  

61.00000 20,740.00340.000

0.00

0175 MATERIAL ALLOWANCE 0.000

0.000NCU 

1.00000 0.000.000

0.00

0180 24 INCH CORRUGATED STEEL PIPE 84.000

0.000

603-10240  
 

84.000

LF  

78.00000 6,552.0084.000

0.00

0185 30 INCH CORRUGATED STEEL PIPE 70.000

0.000

603-10300  
 

70.000

LF  

128.00000 8,960.0070.000

0.00

0188 36 IN EQUIV CSPA MCR #1, LINE #3 23.000

0.000

603-15036  
 

23.000

LF  

93.00000 2,139.0023.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 INLET TYPE R  L 10 (5 FOOT) 11.000

0.000

604-19205  
 

11.000

EACH

6,600.00000 72,600.0011.000

0.00

0195 INLET TYPE R  L 15 (5 FOOT) 9.000

0.000

604-19305  
 

9.000

EACH

8,650.00000 77,850.009.000

0.00

0200 INLET TYPE R SPECIAL (5 FOOT) 2.000

0.000

604-19405  
 

2.000

EACH

6,700.00000 13,400.002.000

0.00

0205 FENCE (PLASTIC) 230.000

0.000

607-11525  
 

230.000

LF  

3.00000 690.00230.000

0.00

0210 CONCRETE SIDEWALK 1,598.700

0.300

608-00000  
 

1,599.000

SY  

30.00000 47,970.001,599.000

9.00

0215 CONCRETE CURB RAMP 197.000

18.000

608-00010  
 

215.000

SY  

45.00000 9,675.00215.000

810.00

0220 CURB AND GUTTER TYPE 2 (SECTION II-B) 5,516.000

0.000

609-21020  
 

5,516.000

LF  

12.00000 66,192.005,516.000

0.00

0225 GUTTER TYPE 2 (4 FOOT) 514.000

0.000

609-24004  
 

514.000

LF  

17.00000 8,738.00514.000

0.00

0230 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

0.000

SF  

8.00000 0.000.000

0.00

0234 1-1/2 IN ELEC COND (JACKED) MCR #1, LINE #5 1,727.000

0.000

613-00151  
 

1,727.000

LF  

14.30000 24,696.101,727.000

0.00

0235 *2 INCH ELECTRICAL CONDUIT (JACKED) 647.000

0.000

613-00201  
 

647.000

LF  

15.00000 9,705.00647.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0236 3 IN ELEC COND (JACKED) MCR #1, LINE #7 250.000

0.000

613-00301  
 

250.000

LF  

17.48000 4,370.00250.000

0.00

0237 4 IN ELEC COND (JACKED) MCR #1, LINE #8 250.000

0.000

613-00401  
 

250.000

LF  

23.46000 5,865.00250.000

0.00

0240 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,027.000

0.000

613-01150  
 

5,027.000

LF  

6.25000 31,418.755,027.000

0.00

0245 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 44.000

0.000

613-01200  
 

44.000

LF  

14.00000 616.0044.000

0.00

0250 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 374.000

0.000

613-01300  
 

374.000

LF  

20.00000 7,480.00374.000

0.00

0255 *DIRECT-BURIAL CABLE 0.000

0.000

613-05000  
 

0.000

LF  

4.50000 0.000.000

0.00

0256 DIR BURIAL CABLE MCR #1, LINE #6 11,652.000

0.000

613-05000  
 

11,652.000

LF  

5.52000 64,319.0411,652.000

0.00

0258 PULL BOX (SPEC) MCR #1, LINE #11 12.000

0.000

613-07000  
 

12.000

EACH

440.00000 5,280.0012.000

0.00

0259 PULL BOX (SPEC) MCR #1, LINE #9 2.000

0.000

613-07000  
 

2.000

EACH

200.00000 400.002.000

0.00

0260 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0261 WIRING (SPEC) MCR #1, LINE #14 1.000

0.000

613-10010  
 

1.000

L S 

6,062.00000 6,062.001.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *LIGHT STANDARD ALUMINUM (40 FOOT) 38.000

0.000

613-30400  
 

38.000

EACH

1,700.00000 64,600.0038.000

0.00

0270 *LIGHT STANDARD FOUNDATION 34.000

0.000

613-40010  
 

34.000

EACH

450.00000 15,300.0034.000

0.00

0271 HI MAST FOUNDATION MCR #1, LINE #13 2.000

0.000

613-45000  
 

2.000

EACH

2,600.00000 5,200.002.000

0.00

0275 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 37.000

1.000

613-70400  
 

38.000

EACH

400.00000 15,200.0038.000

400.00

0280 *SIGN PANEL (CLASS I) 174.700

6.300

614-00011  
 

181.000

SF  

26.00000 4,706.00181.000

163.80

0285 *SIGN PANEL (CLASS II) 51.950

0.050

614-00012  
 

52.000

SF  

33.00000 1,716.0052.000

1.65

0290 *STEEL SIGN POST (U-2) 10.000

0.000

614-00200  
 

10.000

LF  

17.00000 170.0010.000

0.00

0295 *STEEL SIGN POST (2 INCH ROUND) 244.000

11.000

614-01502  
 

255.000

LF  

17.00000 4,335.00255.000

187.00

0300 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 84.500

0.500

614-01552  
 

85.000

LF  

25.00000 2,125.0085.000

12.50

0305 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 26.000

0.000

614-01582  
 

26.000

LF  

29.00000 754.0026.000

0.00

0310 *PEDESTRIAN SIGNAL FACE (16) 12.000

0.000

614-70117  
 

12.000

EACH

450.00000 5,400.0012.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *TRAFFIC SIGNAL FACE (12-12-12) 16.000

0.000

614-70336  
 

16.000

EACH

700.00000 11,200.0016.000

0.00

0320 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000

0.000

614-72886  
 

3.000

EACH

25,000.00000 75,000.003.000

0.00

0321 ADDED ITEM (EACH)/ VIDEO DET. CAMERA RISER,MCR #1, 
LINE #12

8.000

0.000

900-00007  
 

8.000

EACH

427.00000 3,416.008.000

0.00

0325 *MICROWAVE VEHICLE RADAR DETECTOR 0.000

0.000

614-72887  
 

0.000

EACH

4,500.00000 0.000.000

0.00

0330 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

7,000.00000 28,000.004.000

0.00

0335 *TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

10,500.00000 10,500.001.000

0.00

0340 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0341 FIBER OPTIC CABLE (M MODE) (6 S) MCR #1, LINE #20 0.000

6,936.000

614-87407  
 

6,936.000

LF  

3.44000 23,859.846,936.000

23,859.84

0345 *CONSTRUCTION SURVEYING 0.797

0.103

625-00000  
 

0.900

L S 

40,000.00000 36,000.000.900

4,120.00

0346 CONST SURVEYING (HOUR) 12.100

25.300

625-00001  
 

37.800

HOUR

100.00000 3,740.0037.400

2,530.00

0350 *MOBILIZATION 0.896

0.004

626-00000  
 

0.900

L S 

250,000.00000 225,000.000.900

1,000.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0351 MOBILIZATION (W/O AUTOPAY) MCR #1, LINE #16 1.000

0.000

626-00100  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0355 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

16,000.00000 16,000.001.000

4,000.00

0360 *EPOXY PAVEMENT MARKING 99.000

0.000

627-00005  
 

99.000

GAL 

80.00000 7,920.0099.000

0.00

0365 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 21.000

0.000

627-00012  
 

21.000

GAL 

33.00000 693.0021.000

0.00

0370 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,224.000

234.000

627-30410  
 

2,458.000

SF  

5.00000 12,290.002,458.000

1,170.00

0375 *SURVEY MONUMENT (TYPE 1) 0.000

26.000

629-01001  
 

26.000

EACH

140.00000 3,640.0026.000

3,640.00

0380 *SURVEY MONUMENT (TYPE 3A) 0.000

11.000

629-01031  
 

11.000

EACH

200.00000 2,200.0011.000

2,200.00

0385 *MONUMENT BOX 9.000

0.000

629-01050  
 

9.000

EACH

200.00000 1,800.009.000

0.00

0390 *FLAGGING 6,126.500

234.500

630-00000  
 

6,361.000

HOUR

24.00000 152,664.006,361.000

5,628.00

0395 *TRAFFIC CONTROL SUPERVISOR 134.500

13.500

630-00002  
 

148.000

DAY 

350.00000 51,800.00148.000

4,725.00

0400 *TRAFFIC CONTROL INSPECTION 53.000

6.000

630-00007  
 

59.000

DAY 

150.00000 8,850.0059.000

900.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *FLASHING BEACON (PORTABLE) 5.400

0.600

630-80001  
 

6.000

EACH

1,100.00000 6,600.006.000

660.00

0410 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.800

1.200

630-80335  
 

12.000

EACH

200.00000 2,400.0012.000

240.00

0415 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.200

0.800

630-80336  
 

8.000

EACH

300.00000 2,400.008.000

240.00

0420 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.600

0.400

630-80337  
 

4.000

EACH

500.00000 2,000.004.000

200.00

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 123.300

13.700

630-80341  
 

137.000

EACH

80.00000 10,960.00137.000

1,096.00

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 63.900

7.100

630-80342  
 

71.000

EACH

130.00000 9,230.0071.000

923.00

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

1.000

630-80343  
 

10.000

EACH

140.00000 1,400.0010.000

140.00

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 314.100

34.900

630-80344  
 

349.000

SF  

20.00000 6,980.00349.000

698.00

0445 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

20,000.00000 40,000.002.000

4,000.00

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

1,700.00000 3,400.002.000

340.00

0451 PORT MESG PANEL MCR #1, LINE #4 29.000

0.000

630-80359  
 

29.000

DAY 

201.00000 5,829.0029.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *DRUM CHANNELIZING DEVICE 134.100

14.900

630-80360  
 

149.000

EACH

50.00000 7,450.00149.000

745.00

0460 *TRAFFIC CONE 225.000

25.000

630-80380  
 

250.000

EACH

13.00000 3,250.00250.000

325.00

0465 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

135,000.000

F A 

1.00000 0.000.000

0.00

0470 F/A ASPHALT PAVEMENT INCENTIVE 17,510.950

0.000

700-70012  
 

17,510.950

F A 

1.00000 17,510.9517,510.950

0.00

0475 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0480 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A TRANSPORT OF HAZARDOUS MATERIAL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A PROVIDE POWER SOURCE 0.000

0.000

700-70081  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A MODIFY CURB AND GUTTER 5,743.450

63.970

700-70131  
 

5,807.420

F A 

1.00000 5,807.425,807.420

63.97
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 F/A LANDSCAPING 18,779.810

0.000

700-70310  
 

18,779.810

F A 

1.00000 18,779.8118,779.810

0.00

0515 F/A SPRINKLERS 16,500.090

5,647.500

700-70320  
 

22,147.590

F A 

1.00000 22,147.5922,147.590

5,647.50

0520 F/A HEALTH AND SAFETY PLAN 0.000

0.000

700-70590  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,749,398.4385,901.762,884,438.43CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE DECK REPAIR 

0525 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 932.000

0.000

202-00450  
 

932.000

SY  

33.00000 30,756.00932.000

0.00

0530 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 230.000

0.000

202-00454  
 

230.000

SY  

90.00000 20,700.00230.000

0.00

0535 SANDBLASTING 15,587.000

0.000

202-05150  
 

15,587.000

SF  

0.80000 12,469.6015,587.000

0.00

0540 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
64-28) 

92.150

0.000

403-32342  
 

92.150

TON 

51.00000 4,699.6592.150

0.00

0545 WATERPROOFING (MEMBRANE) 794.000

0.000

515-00120  
 

794.000

SY  

8.50000 6,749.00794.000

0.00

0550 BRIDGE EXPANSION DEVICE (0-2 INCH) 112.000

0.000

518-01002  
 

112.000

LF  

67.00000 7,504.00112.000

0.00

0555 CONCRETE CLASS DT (DECK TOPPING) 75.500

0.000

601-03540  
 

75.500

CY  

770.00000 58,135.0075.500

0.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE DECK REPAIR 

0560 CONCRETE (PATCHING) 10.500

0.000

601-06100  
 

10.500

CY  

2,200.00000 23,100.0010.500

0.00

CAT 164,113.250.00164,113.25CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0570 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0575 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 41,000.000.0041,000.00CURRENT AMT0400 $ $ $

CAT NO0600 BIKE TRAIL 

0580 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

575.00000 575.001.000

0.00

0585 *REMOVAL OF CURB AND GUTTER 550.000

0.000

202-00203  
 

550.000

LF  

4.50000 2,475.00550.000

0.00

0589 REM CONC PAVEMENT MCR #1, LINE #17 290.000

25.000

202-00210  
 

315.000

SY  

22.00000 6,930.00315.000

550.00

0590 *REMOVAL OF ASPHALT MAT 909.000

87.000

202-00220  
 

996.000

SY  

4.50000 4,482.00996.000

391.50

0595 *REMOVAL OF GROUND SIGN 7.000

1.000

202-00810  
 

8.000

EACH

50.00000 400.008.000

50.00

0600 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 542.000

0.000

203-00060  
 

542.000

CY  

20.00000 10,840.00542.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0600 BIKE TRAIL 

0605 *BLADING 0.000

4.000

203-01500  
 

4.000

HOUR

85.00000 340.004.000

340.00

0610 *RESET GROUND SIGN 0.000

2.000

210-00810  
 

2.000

EACH

150.00000 300.002.000

300.00

0615 *RESET SIGN PANEL 0.000

1.000

210-00815  
 

1.000

EACH

90.00000 90.001.000

90.00

0620 RELAY RIPRAP 0.000

22.000

210-02900  
 

22.000

CY  

50.00000 1,100.0022.000

1,100.00

0625 SEEDING (NATIVE) 0.000

0.670

212-00006  
 

0.670

ACRE

1,000.00000 670.000.670

670.00

0630 MULCHING (WEED FREE HAY) 0.000

0.670

213-00002  
 

0.670

ACRE

1,000.00000 670.000.670

670.00

0635 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

8.000

403-00720  
 

8.000

TON 

90.00000 720.008.000

720.00

0637 CONC PVMT (6 IN) MCR #1, LINE #18 31.000

0.000

412-00600  
 

31.000

SY  

46.00000 1,426.0031.000

0.00

0640 STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

0.000

SY  

8.00000 0.000.000

0.00

0645 15 INCH CORRUGATED STEEL PIPE 16.000

0.000

603-10150  
 

16.000

LF  

59.00000 944.0016.000

0.00

0650 24 INCH CORRUGATED STEEL PIPE 120.000

0.000

603-10240  
 

120.000

LF  

78.00000 9,360.00120.000

0.00



CONTID: C11543         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0600 BIKE TRAIL 

0655 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

0.000

EACH

250.00000 0.000.000

0.00

0656 INLET TY C (5 FT) MCR #1, LINE #21 0.000

1.000

604-00305  
 

1.000

EACH

2,670.00000 2,670.001.000

2,670.00

0660 CONCRETE CURB RAMP 131.000

70.000

608-00010  
 

201.000

SY  

45.00000 9,045.00201.000

3,150.00

0665 CONCRETE BIKEWAY (4 INCH) 1,610.900

304.100

608-00024  
 

1,915.000

SY  

35.00000 67,025.001,915.000

10,643.50

0670 CONCRETE BIKEWAY (6 INCH) 1,051.200

126.800

608-00026  
 

1,178.000

SY  

40.00000 47,120.001,178.000

5,072.00

0671 C AND G TY 2 II-B MCR #1, LINE #19 550.000

0.000

609-21020  
 

550.000

LF  

12.00000 6,600.00550.000

0.00

0675 *SIGN PANEL (CLASS I) 0.000

37.000

614-00011  
 

37.000

SF  

26.00000 962.0037.000

962.00

0680 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

33.00000 0.000.000

0.00

0685 *SIGN PANEL (CLASS III) 0.000

38.000

614-00013  
 

38.000

SF  

40.00000 1,520.0038.000

1,520.00

0690 *STEEL SIGN POST (2 INCH ROUND) 0.000

47.000

614-01502  
 

47.000

LF  

17.00000 799.0047.000

799.00

0695 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

11.000

614-01552  
 

11.000

LF  

25.00000 275.0011.000

275.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0600 BIKE TRAIL 

0700 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

45.000

614-01582  
 

45.000

LF  

29.00000 1,305.0045.000

1,305.00

0705 *CONSTRUCTION SURVEYING 0.050

0.050

625-00000  
 

0.100

L S 

40,000.00000 4,000.000.100

2,000.00

0710 *MOBILIZATION 0.100

0.000

626-00000  
 

0.100

L S 

250,000.00000 25,000.000.100

0.00

0715 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

0.000

SF  

16.00000 0.000.000

0.00

0720 *SURVEY MONUMENT (TYPE 2) 0.000

1.000

629-01002  
 

1.000

EACH

150.00000 150.001.000

150.00

0725 *SURVEY MONUMENT (TYPE 5) 0.000

1.000

629-01005  
 

1.000

EACH

170.00000 170.001.000

170.00

0730 *SURVEY MONUMENT (TYPE 6) 0.000

11.000

629-01006  
 

11.000

EACH

170.00000 1,870.0011.000

1,870.00

0735 *FLAGGING 312.000

36.000

630-00000  
 

348.000

HOUR

24.00000 8,352.00348.000

864.00

0740 *TRAFFIC CONTROL SUPERVISOR 11.500

2.500

630-00002  
 

14.000

DAY 

350.00000 4,900.0014.000

875.00

0745 *TRAFFIC CONTROL INSPECTION 4.000

4.000

630-00007  
 

8.000

DAY 

150.00000 1,200.008.000

600.00

0750 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

50.00000 0.000.000

0.00
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PCN: 11543-BID    ESTIMATE RUN 08/01/2001

PROJECT: STA 3851-012                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:37

CUMULATIVE
AMOUNT

CAT NO0600 BIKE TRAIL 

0755 *TRAFFIC CONE 0.000

0.000

630-80380  
 

0.000

EACH

13.00000 0.000.000

0.00

0760 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0765 F/A EROSION CONTROL 5,710.020

0.000

700-70380  
 

5,710.020

F A 

1.00000 5,710.025,710.020

0.00

CAT 229,995.0237,807.00244,995.02CURRENT AMT0600 $ $ $

$ 3,184,506.70123,708.76$3,334,546.70$CURRENT AMTPROJECT TOTAL


